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1.0 INTRODUCTION
1.1 The Annual Operating Agreement

This Annual Operating Agreement (AOA) describes the implementation of the systems
safety and mission assurance function, by the Office of Systems Safety and Mission
Assurance (OSSMA), at the Goddard Space Flight Center. The plan documents the
activities, methodology, and resources required to meet the needs of the OSSMA
customers, in the areas of mission assurance, safety, and reliability. It reflects linkage to
the objectives of NASA Code Q, and the NASA Enterprises, Space Science (Code S),
and Mission to Planet Earth (Code Y). It was prepared in response to a NASA
Headquarters requirement for an annual operating plan that addresses the elements of
the NASA Code Q Integrated SMA Management Model.

1.2 AOA Purpose

This plan will be used to manage the OSSMA in FY 98. Key processes that are utilized
in customer support activities are described in Appendix A, with metrics that will be used
to measure successful performance. The consequences for non-delivery of OSSMA
products and services are defined within the processes as the “Risk of Not Doing”.
Resources required to provide projected OSSMA services and products to GSFC
projects are defined in Appendix C, and are based on workload forecasts and negotiated
customer requests for support.

The expected benefits of the AOA process are; better identification of customer
requirements, increased focus of the organization on common goals, and greater
definition of the OSSMA responsibilities. It is further expected that there will be
improvements in customer satisfaction as features described in the AOA plan are
implemented in FY 98.

The recent GSFC reorganization has resulted in the transfer of most of the Assurance
Technologies Division (ATD), out of the OSSMA. Moving to the newly established
Applied Engineering and Technology Directorate (AETD) are the following groups within
the ATD; the Parts Branch, the Electronic Packaging and Processes Branch, and the
Materials Engineering Branch. These groups will now provide expertise and services to
the OSSMA as their customer. The one ATD group remaining in the OSSMA will be the
Eastern Region Training Center, which will be administered by the Assurance
Management Office.

1.3 Method / Approach

The AOA is expected to be a multi-year development effort that builds upon results,
procedural development, and organizational growth. The OSSMA is currently identifying
changes in processes, adding new processes, aligning activities within the GSFC
framework, and implementing strategies that will lead to further compliance with the
Code Q Strategic Plan and supported Enterprise Safety and Mission Assurance (S&MA)
Agreements.

This agreement is designed to be a top-level working document. It was developed
through assessment of internal operations, describing processes and metrics that enable



optimization of performance, and self-evaluation as an integral part of the management
process. "Top-level" metrics, for the OSSMA and its’ office level processes, are included
in this AOA. Office level activities will be managed from operational manuals, similarly
containing processes and associated metrics. They will also contain office mission
statements, goals, resources, and any other management tools used by the office chiefs.

Also described, are strategies to comply with Agency thrust to redefine the way in which
the OSSMA will operate. A conscious effort will be made to take advantage of the
benefits provided by ISO 9001 registration of suppliers and Performance Based
Contracting. Compliance with the intent of the Government Performance and Results
Act (GPRA) is demonstrated through the use of process documentation and metrics
used to gauge performance.

In response to Code Q Safety and Mission Assurance Agreements with Codes Y and S,
this AOA reflects new approaches in customer service methodology. As safety and
mission assurance implementation evolves, it is moving away from being rules driven
and toward being responsive to each individual situation and circumstance. Customer
needs are integral to the formation of S&MA support plans, and take into account
parameters such as mission size, available resources, and acceptable risk levels.
Support levels exist in a wide range in response to customer needs. The fundamental
approach for OSSMA operations at GSFC is to closely match mission needs with S &
MA services, to define processes that effectively meet customer requirements, and to
deliver services in an increasingly efficient manner.

1.4 Linkages to NASA Strategic Plan and GSFC Strategic Implementation Plan

The diagram below illustrates linkages between this document and the higher level
strategic plans that it supports.

NASA Strategic Plan

CodesS &Y CodesS &Y
S &MA Agreements Strategic Plan

Code Q Strategic Plan

GSFC Strategic
Implementation Plan

OSSMA Strategic
Operating Plan

R OSSMA AOA




2.0 SYSTEMS SAFETY AND MISSION ASSURANCE ROLE
2.1 On-Going Efforts

The OSSMA is presently responsible for supporting system safety and mission
assurance over the entire program life cycle for all GSFC space flight and space flight
support missions. The OSSMA works to policy guidelines set by NASA Headquarters,
Code Q, for the implementation of quality assurance, reliability, and system safety, and
to programmatic guidelines set by the NASA Enterprises and the Center Director. As
support team members to the Projects, the OSSMA provides expertise and other
resources to fulfill Enterprise mission objectives. Expert technical support is provided in
the areas of product hardware assurance, software assurance, environmental test
verification, reliability, flight-system safety, and technical design reviews.

As a separate function, the OSSMA implements an independent technical system design
review effort for the Center Director. Independent assessments of mission designs and
strategies at the system level are conducted to ensure the highest certainty of mission
success. These formal system level reviews are tailored to each project, and
complement detailed peer level technical reviews.

The OSSMA helps projects to implement mandated system safety requirements and
provides certification of compliance. The Office maintains an expertise in interpreting
safety requirements imposed by government regulation, Agency policy, OSHA, and the
launch ranges. This expertise is provided to OSSMA customers in the achievement of
full safety compliance in all mission aspects. Depending on the specific needs of a
customer, OSSMA involvement ranges from the provision of basic guidance, to the
actual generation of safety documentation. The OSSMA also provides the necessary
certification of compliance with safety requirements for all GSFC space flight and space-
flight support missions as required by the Center Director and the Director of OSMA at
NASA Headquarters.

The OSSMA has also been assigned responsibility for the management of the GSFC
quest for ISO 9001 registration. The Associate Director of the OSSMA leads this effort
as a full-time duty, which is described more fully in Appendix A.

2.2 New Roles and Functions

In an effort to better support the Center, the OSSMA is expanding old services and
developing new services that are expected to be beneficial to its’ customers.

2.2.1 Mission Assurance Support to Operational Projects

Presently, the OSSMA project support activities are being provided primarily to missions
with significant hardware or software development, and does not typically extend into the
post-developmental stages. In response to a need, and with the support of Center
management, the OSSMA is expanding customer support activities into the operational
phases of GSFC missions. This involvement will provide better feedback on quality and
design issues that is expected to improve the reliability of current operations as well as
the implementation of future missions. It will provide an independent assessment of
mission operations and will provide for timely and comprehensive inputs into the
Spacecraft On-Orbit Anomaly Reporting Database.



2.2.2 Anomaly Review Function

In a further commitment to improving the implementation of the GSFC mission, the
OSSMA plans to establish an anomaly review function. This will provide for a
coordinated approach to the analysis of information regarding operational and
performance anomalies, and dissemination of resulting information across the Agency
and into the planning of future missions.

2.2.3 Support to Risk Management

The OSSMA is developing a new customer support service in recognition of the need
within the Agency and the GSFC projects to do more proactive risk assessment and
management. Expert support capability is being developed to aid projects in the
assessment of risk and the implementation of risk management. The goal is to provide a
service whereby a formalized methodology is followed in the identification, evaluation,
and mitigation of risk elements. OSSMA experts will participate in the development and
implementation of strategies, and provide the latest risk management tools to GSFC
projects.

2.2.4 Senior Advisory Office

Some of the new functions described above will be implemented with the aid of a new
office within in the OSSMA. Highly experienced GSFC project and systems
management personnel who become available as their projects are concluded will staff
this office mostly on a rotating one to two year term basis. These individuals will perform
the new functions of anomaly review and support to risk management, and provide
additional expertise into the technical system review effort. Bringing these skilled and
experienced personnel into the OSSMA will result in a higher level of service to its
customers, enhancing its stature within the Center, which will ultimately benefit the
implementation of systems safety and mission assurance at GSFC.

The OSSMA seeks to provide the greatest benefit to its customers. Proactive
involvement as team members with our customers is fundamental to achieving this
objective. OSSMA processes are being retailored to ensure meeting program guidelines
and requirements and to provide customer satisfaction by being viewed as value-added.
This approach requires continuous feedback on customer needs and OSSMA
performance in response to those needs, and close monitoring of customer metrics.

3.0 OSSMA ORGANIZATION

The OSSMA is currently comprised of the support staff and three Offices that provide the
services and products related to Systems Safety and Mission Assurance at GSFC. They
are described as follows:

3.1 The OSSMA Staff (Code 300)

The OSSMA staff provides administrative management and support to the three OSSMA
Offices. Information systems and resource management activities are included in this



role. Certain S&MA and Center management related tasks are performed directly by the
OSSMA staff. For example, under the Associate Center Director, the OSSMA Associate
Director is responsible for management of the GSFC program to become 1SO 9001
registered, as mandated by NASA Headquarters. This program is described later in the
AOA in the ISO 9001 process description, which includes a schedule for completion.
Additionally the Director of the OSSMA is a member of the GSFC Program Management
Council (PMC) that helps manage GSFC programs. Detail relative to these areas
appears in the OSSMA Operations Manual. Development and maintenance of S&MA
related databases, providing support to GSFC projects, to other NASA Centers and
other Government Agencies through on-line systems is also managed by the OSSMA.
These databases are described below.

* SOARS - Spacecraft Orbiting Anomaly Reporting System,
Provides a historical summary of orbital anomalies observed on GSFC spacecraft.
This database is being linked with a similar effort at the Aerospace Corporation to
provide a greater amount of information to users.

* P/FR - Problem Failure Reporting
Provides real-time access to S&MA related problem status on current GSFC
projects.

*  WAS - Work Authorization System
This is an internal system for work authorization and status tracking and serves the
Center project management effort.

* FARS - Flight Assurance Review System
Repository and tracking system for reviews conducted by the OSSMA Systems
Review Office.

e PROCON - Programmatic Concerns System
Used internally by the Systems Assurance Managers to document, update and track
risk bearing programmatic elements.

3.2 The Systems Review Office (Code 301)

The Systems Review Office (SRO) supports GSFC and agency-wide programs by
conducting independent assessments of mission technical designs and concepts.
Potential or actual problems associated with mission technical designs are identified in a
timely fashion in order to minimize program cost and schedule impacts. This is
accomplished through technical system design reviews conducted at critical points in the
program life cycle. These reviews provide a system level culmination of the technical
peer review process and assure that no omissions or major flaws exist in the system
design of GSFC projects.



The SRO supports projects through the establishment of a Technical Design Review
Plan (TDRP). The implementation strategy of the TDRP varies according to the type of
program, and is defined by guidelines provided by the NASA Enterprises and by the
Center Director. The TDRP is developed jointly by the Project and the SRO. As a part
of the System Safety and Mission Assurance Plan, it is approved by the Center Director.
Once the plan is approved, the SRO, through the Director of the OSSMA, is responsible
to the Center Director for implementation of the technical design review process. The
SRO then works with the project manager to provide for a timely, efficient, and
systematic implementation of the approved technical design reviews.

The objective of this technical design review process is to optimize the probability of
success of GSFC-managed space flight and space flight support missions by providing
for an independent assessment of program technical viability and progress throughout
the program lifecycle. The technical design review process is focused on building in
quality and eliminating problems early in design and conceptualization. These reviews
focus on system level issues as well, addressing the adequacy and completeness of
detailed peer level technical reviews. SRO personnel bring together independent
technical experts from other organizations, in many technical disciplines, to identify and
resolve technical and conceptual issues that can affect mission success.

3.3 Systems Safety and Reliability Office (Code 302)

The Systems Safety and Reliability Office (SS&RO) supports NASA Headquarters, the
NASA Enterprises and the Center Director in the interpretation of Agency policy and
Government regulations on system safety as they apply to GSFC space flight and
space-flight support missions. The SS&RO works with these missions from the earliest
conceptual phase to identify system safety issues and thereby minimize the
implementation impacts upon these programs. This office then provides the necessary
level of support throughout the lifecycle of these programs to ensure the most efficient
implementation of the required system safety. The SS&RO, through the Director of
OSSMA, also provides the necessary certification of system safety compliance by these
missions to the Center Director.

The SS&RO also supports these missions in their implementation of reliability
engineering, risk management and environmental testing by providing expertise and
other resources as needed. Early reliability calculations and assessments are done in
order to be able to influence the mission design and implementation in the most efficient
manner. A project risk assessment is performed and a risk management plan is
developed and maintained for the project manager using the expertise of the OSSMA.

The objectives of the SS&RO are to provide for the most efficient implementation of
system safety and optimum risk management for managers on all GSFC space flight
and space flight support programs.



3.4 Assurance Management Office (Code 303)

The Assurance Management Office provides expertise to the GSFC space flight and
space flight support programs in the implementation of mission assurance. This
expertise is funneled through a single point of contact, the Systems Assurance Manager
(SAM) who functions as a member of the project management team. This method of
customer interface helps the project manager to establish, coordinate, and manage the
implementation of both the assurance program and the system safety program.
Generally the SAM is co-located with the project office, to provide the most efficient
access to the project manager and his staff. The AMO also provides additional
resources in the form of Quality Engineers and Quality Assurance Specialists under the
purview of the SAM. The SAM works with the project to provide additional resources for
acquiring and managing other elements such as materials and parts support, process
verification, reliability, safety, quality and software assurance, environmental test
verification, and the performance of technical system design reviews.

At the beginning of a new project, the SAM assists in the establishment of a System
Safety Mission Assurance Plan (SSMAP). This plan is developed from general OSSMA
Mission Assurance Guidelines, which are tailored to specific project needs and
programmatic requirements. The team produced SSMAP reflects specific project
requirements, such as hardware criticality and characteristics, mission objectives, and
acceptable levels of risk, as well as Agency, Enterprise, Center, and Government policy
and regulations. The plan covers system safety implementation, all aspects of mission
assurance, and the Technical Design Review Plan. The SSMAP is approved by the
Center Director in the initial stages of each project.

The SAM then actively participates in all phases of the developing program. Throughout
the concept formulation, RFP preparation, and Source Evaluation Board activities, the
SAM works as a key member of the mission team in the development of project S&MA
requirements and participates in the proposal evaluation process. Following contract
award, the SAM is a key senior member of the project manager’'s team and is
responsible to both the project manager and the Director of OSSMA to assure that all
S&MA requirements, as specified in the project SSMAP, are properly implemented.

The SAM develops civil service manpower requirements for all OSSMA support
personnel. As an interface between the Project Manager and the GSFC Directorates,
the SAM aids in the acquisition of OSSMA support contractor resources.

The SAM is responsible for the quality assurance program, and delegates, with the
project manager’s concurrence, guality assurance functions to supporting Government
Agencies such as the DCMC, NAVPRO, and ONR. The delegations cite well-defined
assurance requirements tailored to the individual project requirements. (Appendix D of
this AOA provides details of the planned GSFC Quality Assurance delegated support for
FY98 and FY99) When appropriate, the SAM recommends to the project manager the
establishment of field office operations at contractors’ plants, in order to provide the
necessary insight/oversight support to the project.



The occurrence of any type of failure prompts the SAM to begin the process of problem
management and resolution. Coordinating with contractors, suppliers, and other project
personnel, the SAM collects pertinent information to determine the extent of the problem.
The SAM then supports the project by identifying the actions necessary to correct and
preclude reoccurrence of the problem. This may include guidance in the areas of
design, manufacturing, testing, or documentation.

To record failure details, status, and corrective action taken, the SAM establishes a
system for tracking and reporting failure occurrences. Status of active issues is provided
on a monthly basis for risk assessment and management.

The SAM serves as the primary project interface with the Systems Review Office and
works to assure that the implementation of the project technical design review program
is in compliance with the approved Technical Design Review Plan. Representing the
project, the SAM will be the primary source of technical information to the Systems
Review Office on S&MA issues concerning the use of specific parts, materials and
processes, packaging, and the characterization of radiation effects.

The SAM has overall responsibility for ensuring that the generation and implementation

of the project system safety requirements is in accordance with applicable NASA/GSFC,
launch site, and project requirements and regulations.

3.5 OSSMA Goals

* Provide a complete set of S&MA related products and services to project and Center
customers.

* Provide the best possible S&MA expertise to all customers.

* Assure that the appropriate level of S&MA implementation is planned from the start
into each new program.

¢ Maintain a value-added S&MA involvement during all phases of GSFC programs.

« Provide an independent assessment role for the Center Director in order to maximize
the probability of success for Center missions.

e Provide leadership in S&MA technology and policy development for the Center and
the Agency.

3.6 OSSMA Strategies

« Work as team members with projects to develop optimum project specific system
safety and mission assurance programs.

e Through metrics and self-evaluation continually adjust OSSMA methodologies to
provide value-added support to the projects, the Center and the Agency.

* Implement a proactive approach to S&MA implementation.



OSSMA Functional Organization Chart
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4.0 OSSMA PROCESSES

The Functional Organizational Chart below (Chart 1, pg. 8a.) displays the upper level
processes across the OSSMA by Offices and Divisions where they reside. The dashed-
line box surrounding the Assurance Technologies Division shows those activities which
are being relocated to the Applied Engineering and Technology Directorate as part of the
GSFC reorganization. A second chart displaying key processes in a time-phased
relationship to the project is included as pg. 8b.

To better meet customer needs, the evolution of processes is considered in the
management of OSSMA operations. An evolving process is the management of S&MA
activities in the Principal Investigator (PI) mode of operation. This gives the PI full
responsibility for planning, designing, and implementing his program from start to finish
with varied involvement by the Center S&MA organization.

The chart below portrays the projected impact on employee time allocation as the
OSSMA processes are readjusted to meet the needs of future customers. Significant
influencing factors include a greater emphasis on smaller programs, and the Principal
Investigator mode of program implementation. Present statistics reflect current actual
time allocations. Future activities are based on the work forecast of new mode missions.

Employee Time Utilization Analysis

40%
35% = mPresent mFY 98 [QOFuture [ |
30% + —
25% -+
20% -+
15%
10% —

506 -
0% [T

Inspection - The implementation of Performance Based Contracting and project
surveillance plans that emphasize insight instead of oversight will reduce the time
spent on widespread government source inspections.

Project Support - Small near-term increase expected through maturation of
current projects, which utilize "dedicated support”. Shift to "shared" and "as-
needed" support reflects greater acknowledgement of contractor S&MA
capabilities reducing overall demand for hands-on support in the future.



Reports - (same explanation as Project Support)

Data / Information - Greater implementation of computerization will demand
more time and resources until systems are at a mature state. The introduction of
an ISO-based GSFC quality management system will require the establishment
and maintenance of several new databases to track center-wide data for process
analysis.

Audits/Surveys - Greater use of COTS hardware and software will result in
higher levels of vendor audits and surveys. 1SO 9001 implementation will
demand greater time in internal auditing activities.

Training - New computer-based training and NASA’s PDI will provide more and
greater opportunities for learning, with easy access that enables users to make
better use of training time.

Although not reflected in this time allocation chart, the overall S&MA effort is expected to
become more efficient, providing more support activity, with less dedicated manpower.

OSSMA activity descriptions are provided in Appendix A, detailing products,
performance metrics, customer identification, and “Risk of Not Doing” in a standard
format. Documentation relative to lower level activities, not included within the AOA,
appear in Office Operations Manuals, which are currently in various stages of
completion. These manuals will provide detailed descriptions of support to GSFC
missions, and the processes that define implementation.

Metrics selected for use by the Director in managing OSSMA operations will be gathered
for the most part within the Offices. The OSSMA staff will select specific metrics to
monitor and demonstrate performance relative to customer satisfaction. Independent of
scheduled periodic reviews, information system based metric status will be kept updated
by the Offices so that it is available to the OSSMA staff for review at any time.

Throughout the OSSMA, at all levels of operation, real-time interface is an integral part
of the teamwork approach to working with customers. In many cases this is
accomplished by co-location of personnel who are active participants in project teams.
This extensive communication relative to requirements and performance provides an
excellent, if informal understanding of customer satisfaction. In a few cases where
interaction is not as extensive, OSSMA personnel make it a point to contact customers
directly to be sure that any questions or concerns receive the required attention.

The OSSMA supports the GSFC projects depending upon needs at various project
phases. A current summary of expected project support requirements is included as
Appendix C.

5.0 CODE Q FUNDED PROGRAMS

The OSSMA manages tasks funded by NASA Code Q, that are designed to further the

ability to provide better products and services in support of space-flight research and
technology usage activities. These efforts are initially proposed by Offices within the
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OSSMA, based on understanding of mission goals and requirements. Code Q reviews
these proposals and selects the ones that will provide the most benefit to existing and
expected customer groups.

Submissions selected for funding by Code Q are developed and managed within the
OSSMA. A financial spending plan is developed for each five digit UPN 323-XX
program area for the duration of the program. The OSSMA Resources Management
Office tracks expenditures versus plan. A quarterly presentation of status of each
program is made to the Director of OSSMA, providing an opportunity to redirect
resources within UPN programs, based on issues related to resource requirements,
funding, or technical considerations. Significant project redirection, affecting scope of
activity, is brought to the attention of NASA HQ for concurrence, if required. Results
from completed programs are disseminated to users, sponsors, NASA HQ, and other
centers, as applicable. A matrix of current UPN-323 tasks describing task objectives,
funding profiles, responsible organizations within GSFC, and task owners is included as
Appendix D.

6.0 OSSMA STAFFING

The total OSSMA staffing is shown in the table below, as civil service and contractor
support to the various Offices. The data presents a snapshot of current staffing by
discipline. This summary differs from Appendix B in that only Code 300 personnel are
included below, while Appendix B includes personnel support from other GSFC
Directorates and relates only to specific project work.

Category Total Code 300 | Code 301 | Code 302 | Code 303
Civil Service / Contractor | c.s./cont. | c.s./cont. | c.s./cont. | c.s./cont.

Management 9 12 5 6 1 1 2 2 4

Clerical 5.5 11 25 8 1 1 1 1 2

Facility Ops. 0 2 2

Software Eng. 1 24 7 1 5 12

Software Tech. 0 3 2 1

Metrology Engineer 1 1 1 1

Metrology Tech. 0 6 6

Quality Eng. 1 26 1 26

Quality Tech. 3 7 3 7

Safety Eng. 9 14 9 14

Safety Tech. 0 1 1

Reliability Eng. 3.5 5 1 25 5

Workmanship Trainer 0 6 6

Systems Eng. 9 0 6 3

SAMs 23 0 23

Resource Mgr. 1 0 1

Admin./RAs 3 0 3

Mechanical Inspectors 5 5
(Subtotals) 69 123 135 | 25 8 0 (175| 30 | 34 | 64

TOTAL (all personnel) 192

Office of Systems Safety and Mission Assurance Staffing
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Office of Systems Safety and Mission Assurance
NASA Goddard Space Flight Center
Annual Operating Agreement Plan

Customer: GSFC Center Director

Activity Description: Independent Assessment of Technical Implementation

The OSSMA is responsible for conducting a continuous independent assessment of the technical
implementation of GSFC missions to enhance the probability of their success. This activity has an
informal component, whereby knowledgeable experts keep the OSSMA informed of project status
and issues. It also has a more formal component involved with the technical design review
process. The Systems Review Office is responsible for conducting an independent assessment of
the status of GSFC missions through the technical review process. This effort begins at the initial
phase of project or mission conception, and is conducted as a series of evaluations at specific
stages of mission development. The level of activity is tailored to the programmatic needs of each
individual mission and is carried out in accordance with the System Safety and Mission Assurance
Plan approved by the Center Director. The scope of this effort varies from the conduct of system
level technical reviews and an assessment of the lower level peer review process, to only providing
an assessment of the Principal Investigator’'s implementation of an independent review process.
This effort uses the support of personnel from other technical directorates at the GSFC.

Risk of Not Doing:

Elimination or reduction of the independent assessment would result in a reduced probability of
mission success, based on risks associated with design, qualification, and operations. Center
Management would be less cognizant of risks, issues, and safety associated with the missions.

Products or Services: Metrics:

Single page summary to Center Director Delivery within 5 days of review.
representative

Review report Delivery within 30 days.

Red Book (for non-P.l. mode missions.) Delivery 3 weeks before launch date

Customer survey feedback.

Projects/ Tasks:

* Non-Advocate Review

» Systems Concept Review

* Preliminary Design Review
» Critical Design Review

* Mission Operations Review
* Pre-Environmental Review
* Pre-Shipment Review

* Flight Operations Review

* Launch Readiness Review




Office of Systems Safety and Mission Assurance
NASA Goddard Space Flight Center
Annual Operating Agreement Plan

Customer: Project Manager

Activity Description: Systems Safety Assurance Support

The OSSMA supports GSFC flight projects by implementing system safety programs mandated by
NASA, the U.S. Air Force, or internationally controlled launch ranges. The Systems Safety and
Reliability Office (SS&RO), assigns a safety expert to each project to assist the launch range in
determining the appropriate requirements to impose on the mission and to assist the project
manager in understanding and achieving compliance with those requirements. The SS&RO offers
various levels of support and service to the project manager based on the programmatic needs of
the project. The systems safety program implementation is fully defined in the SS&RO handbook
however, in all projects, the project manager is ultimately responsible for compliance with system
safety requirements.

Risk of Not Doing:
Failure to implement an effective system safety program could prevent the on-time launch or
deployment of hardware or software and add significant costs in retrofitting safety compliance.

Products or Services: Metrics:
Safety Data Package On-time delivery to project based on launch range
need date.
Achievement of range safety certification without
Safety Data Package Review ( externally need of substantial rework of safety data package.
produced. )
Review accomplished within one week.
Projects/ Tasks: Projects / Tasks, cont.
Develop/assist In dev. mission specific safety rgmts. Develop, evaluate and present waivers
Develop or assist in developing safety data package, Perform fault tree analysis
missile systems pre-launch safety package, accident Perform sneak circuit analysis
Risk assessment report Perform hazardous procedure tracking
Review & analyze GSE & flight hardware designs/ Coordination of launch / test site
tests/ analyses Monitor hazardous operations
Perform systems failure / hazard analysis Chair / participate in safety working groups
Perform / assist in developing ops. hazard analysis Participate in design / specification development to
Develop / assist in developing hazard controls incorporate systems safety requirements.
Develop ground ops. & launch site safety plan Perform independent safety assessment.

Develop project safety plan

Assist in procedure dev. / procedure review I&T and
launch site

Assist in completion of radioactive material health
forms: training histories, use permits

Present safety status at milestone reviews
Develop/assist in developing hazard control verification
methods and tracking.

Make presentations to NASA and DOD safety panels.




Office of Systems Safety and Mission Assurance
NASA Goddard Space Flight Center
Annual Operating Agreement Plan

Customer: GSFC Center Director

Activity Description: Independent Assessment of System Safety

The OSSMA evaluates Mission System Safety Program implementation on all GSFC projects. The
Systems Safety and Reliability Office (SS&RO), reviews the efforts of the projects for overall
compliance with the Launch Range requirements and other mission safety requirements. The
SS&RO issues a memo to the Director of OSSMA confirming that all mission safety requirements
have been met. Range acceptance of the safety data package is also required and is a further
confirmation of compliance.

Risk of Not Doing:

Failure to provide an independent assessment of the system safety implementation increases the
risk that mission safety will not be properly implemented. This could cause accidents, injury or loss
of life and or mission objectives.

Products or Services: Metrics:

Continuous assessment of process on system | On-time de|i\/ery of written assessment

safety. (1 week before delivery of Red Book to Center

Director)
Assessment memo / range acceptance memo

Projects/ Tasks:

Continuous assessment of the mission
system safety implementation by project
safety manager

Overall assessment of the project safety
program implementation by the Chief of the
System Safety and Reliability Office




Office of Systems Safety and Mission Assurance
NASA Goddard Space Flight Center
Annual Operating Agreement Plan

Customer: Project Manager

Activity Description: Risk Management Support

The OSSMA supports the flight projects in the development and implementation of a risk
management program. Risk management begins at the pre-Phase A stage and continues through
system deactivation. The Systems Safety and Reliability Office provides a variety of risk
management services to the GSFC projects. This comprehensive risk management capability
gives the projects the necessary skills needed to develop and implement a formal risk management
program.

Risk of Not Doing:

If this activity is not performed, the implementation of risk management programs, as required by
NPG 7120.5 on GSFC projects, will be more difficult and less efficient to implement

Products or Services: Metrics:
Development of implementation plan. Definition of risk management support program by
3/3/98.

Projects/ Tasks:

Risk identification

Risk assessment

Resource identification

Reliability analyses

Risk management plan development
Risk mitigation development

Risk management tool acquisition and
development




Office of Systems Safety and Mission Assurance
NASA Goddard Space Flight Center
Annual Operating Agreement Plan

Customer: Project Manager

Activity Description: Mission Assurance Support

This activity provides the planning and implementation of a mission assurance program for the
projects. Activity starts at the initial phase of each effort and is documented in the Systems Safety
and Mission Assurance Plan. The process is facilitated by providing a single point of contact for
project OSSMA activities, called the Systems Assurance Manager (formerly the Flight Assurance
Manager). Mission assurance functional support, which this activity provides includes
environmental verification, quality assurance, reliability engineering analyses, software
management, workmanship audits and on-orbit anomaly reporting. This activity also provides
coordination for the systems reviews, anomaly reviews, safety program implementation, and the
parts, materials, and processes program.

Risk of Not Doing:

Failure to provide a mission assurance support program to a project would result in a lack of risk
determination, assessment, and mitigation, necessary to assure a reliable product.

Products or Services: Metrics:
Mission assurance plans SSMAP approved before Confirmation Review
Mission assurance requirements Meet schedule requirements

Surveillance of contractor or product
Mission assurance expertise and consultation

Projects/ Tasks:

Develop SSMAP

Develop surveillance plan
Reliability analyses

Software management
Workmanship standards and audits
Environmental verification support
On-orbit anomaly reporting

FAM / SAM support




Office of Systems Safety and Mission Assurance
NASA Goddard Space Flight Center
Annual Operating Agreement Plan

Customer: GSFC Center Director

Activity Description: Corporate Knowledge Capture

The OSSMA is developing a comprehensive, linked system that will provide a widely accessible,
user-friendly repository of the causes of failures and problems encountered in the development and
operation of GSFC missions. This effort will be coordinated and integrated with similar efforts at the
Aerospace Corporation, possibly other NASA centers, and other agencies within the aerospace
industry.

Risk of Not Doing:

Failure to capture and analyze data relating to the failures of system hardware and software on
NASA missions reduces our ability to learn from past mistakes, and improve the designs and test
programs of future missions.

Products or Services: Metrics:

P/FR system TBD (New Initiative)
SOAR system
PROCON system

Lessons Learned Information System

Projects/ Tasks:

(TBD)




Office of Systems Safety and Mission Assurance
NASA Goddard Space Flight Center
Annual Operating Agreement Plan

Customer: GSFC Center Director

Activity Description: Training and Education

This activity provides the OSSMA workforce and other interested parties with the opportunity to
improve their skills in the field of systems safety and mission assurance. This involves activities
such as web-based education, training classes, rotational assignments, committee participation,
conferences, and other opportunities that fulfill employee development goals.

Risk of Not Doing:

Lack of training results in a shortfall of project support personnel who are skilled in safety and
mission assurance technologies.

Products or Services: Metrics:

Training of OSSMA personnel Planned vs. actual training efforts ( OSSMA goals
are based on dedicating 10% of total man-hours on

Provision of training courses the combination of education, training and
outreach)

Projects/ Tasks:

Professional development initiative support
OSSMA workshops

Employee individual development plans




Office of Systems Safety and Mission Assurance
NASA Goddard Space Flight Center
Annual Operating Agreement Plan

Customer: GSFC Center Director

Activity Description: Community Outreach

The objective of this activity is to share information and knowledge obtained from the performance
of the OSSMA safety and mission assurance activities with the general public and in particular the
GSFC community. A current activity is the use of the OSSMA training center by the Prince
Georges Community College for after-hours courses in aerospace workmanship.

Risk of Not Doing:

Information valuable to others will not be communicated, which is one of the key goals of both the
NASA Strategic Plan and the GSFC Strategic Implementation Plan.

Products or Services: Metrics:

Community support Planned vs. actual outreach efforts ( OSSMA goals
are based on dedicating 10% of total man-hours to
the combination of education, training and
outreach)

Projects/ Tasks:
Mentor elementary, high school, and
university students

Judge science fairs

Provide facilities and expertise in mission
assurance activities to non-NASA personnel

Speak on technology achievements to
educational institutions and the general public

Write and publish papers on technology
developments in trade magazines and other
technical publications




Office of Systems Safety and Mission Assurance
NASA Goddard Space Flight Center
Annual Operating Agreement Plan

Customer: GSFC Center Director

Activity Description: Support to the establishment of the ISO 9001 Quality Management System

The OSSMA is managing the plan for Center certification to ISO 9001 by April of 1999. This project
Is in compliance to NMI 1270.3, which requires that all NASA centers be third party certified to one
of the 1ISO 9000 standards.

Risk of Not Doing:
The risk of missed opportunities for improvement of GSFC quality management system procedures
will increase if ISO 9000 certification is not pursued. The mandate of NMI 1270.3 will not be met.

Products or Services: Metrics:

Project management Scheduled plan vs. actual results

Projects/ Tasks:

Development of Quality Management System
structure

Development of system level procedures
Development of directorate work processes
Development of work instructions
Completion of first self-audit

Completion of pre-certification audit

Completion of certification audit




Office of Systems Safety and Mission Assurance
NASA Goddard Space Flight Center
Annual Operating Agreement Plan

Customer: GSFC Center Director

Activity Description: Anomaly Investigation

The OSSMA is developing the capability to perform anomaly investigations of significant problems
or failures in GSFC missions. This process will be led by senior project and system management
expertise assigned to the OSSMA on a rotational basis. This expertise will be drawn from Center
projects as they are concluded. Supporting technical expertise will be drawn from GSFC technical
directorates and/or other agency, government, or industry sources as needed. This effort will
provide a structured, comprehensive approach to the anomaly review process.

Risk of Not Doing:

Failure to capture and analyze data relating to the failures of system hardware and software on
NASA missions reduces our ability to learn from past mistakes, and to efficiently improve the
designs and test programs of future missions.

Products or Services: Metrics:

Anomaly investigation reports TBD (New Initiative under development)

Projects/ Tasks:

Anomaly investigation
Anomaly diagnosis
Anomaly resolution analysis

(TBD)




Office of Systems Safety and Mission Assurance
NASA Goddard Space Flight Center
Annual Operating Agreement Plan

Customer: NASA Headquarters Codes Q and AE

Activity Description: Policy Development Support

The OSSMA participates in Headquarters initiatives to develop and define Safety and Mission
Assurance policy for the Agency. This participation includes attendance at the Quarterly SMA
Directors meetings, and at the quarterly Engineering Management Council meetings.
Documentation generation and reviews, and participation on special committees. The OSSMA is
currently leading an agency-wide effort to supplement the current DCMC services with a more
efficient surveillance assurance contract.

Risk of Not Doing:

Lack of participation by the OSSMA would mean that valuable perspectives from a key MTPE and
Space Science Center would be lost.

Products or Services: Metrics:
Participation in SMA quarterly meetings Attendance at quarterly meeting
Response to Code Q and Code AE actions Meets timely responses to action items

Projects/ Tasks:
Policy development support
Policy implementation support

Supplier assurance contract development




Office of Systems Safety and Mission Assurance
NASA Goddard Space Flight Center
Annual Operating Agreement Plan

Customer: NASA Headquarters Code Q

Activity Description: Technology Development

The OSSMA conducts and/or manages several separately funded technology development efforts
that are expected to enhance the NASA implementation of safety and mission assurance in the
future.

Risk of Not Doing:

The existing expertise at OSSMA would not be applied toward the efforts to improve the Agency
S&MA implementation. This would limit NASA in the development of new approaches needed as
space systems technology advances.

Products or Services: Metrics:

NASA workmanship standards Cost and Schedule performance - actuals vs. plan
Workmanship training courses

Goddard environmental verification
specification

System Safety Profile (SSP)

Risk management course material

Projects/ Tasks:

Course development in:
Fiber optics, Polymerics, Hand Soldering

Validation of Test-In-Air models with actual
tests

Measurement of vibro-acoustic levels
imparted to spacecraft from launch vehicle

Development of automated methods and
tools for early phase system safety analysis

Development and provision of risk
management course




Office of Systems Safety and Mission Assurance
NASA Goddard Space Flight Center
Annual Operating Agreement Plan

Customer: GSFC Center Director

Activity Description: Support to Center Management Efforts

The OSSMA provides expertise to support Center management efforts. This includes service on
the GSFC Program Management Council, the GSFC Quarterly Executive Dialog, and the Quarterly
and Monthly Status Reviews. The OSSMA also supports or leads other GSFC management efforts
as assigned by Center management.

Risk of Not Doing:

The Center would not take advantage of the experience that OSSMA managers have in the areas
of system safety and mission assurance. This would make Center management decisions and
judgements more difficult and subject to error.

Products or Services: Metrics:
Attendance at reviews and meetings Attendance by OSSMA Director
Special studies and reports as required Timely completion and submission of report

Projects/ Tasks:

PMC Reviews

QED Reviews

Quarterly Status Reviews
Monthly Status Reviews

Special assignments
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FORECAST OF CAS QUALITY SUPPORT TO GSFC
FORECASTS ARE IN FULL-TIME EQUIVALENTS (FTE = 1695 HOURS) AND INCLUDE FUNCTIONS "I*, "P" AND

Q"
GSFC NAS5-# (OR PROJECT FY97 FY98 FY 99
SUB/P.O.) CONTRACTOR FAM/SAM CAS FORECAST | FORECAST | FORECAST
S-27342F LINCOLN LABS EO-1 ONR 0.1 0.1 0.1
BOSTON, MA KELLY
S-92569D (NOAA) PANAMETRICS SEM DCMC 0.1 0.1 0.1
WALTHAM, MA DANEY
29370 BALL AEROSPACE HST DCMC 0.1 0 0
BOULDER, CO STICKA
29500 LORAL GOES DCMC 5 3.5 25
PALO ALTO, CA HUBER
29500 SUB SS-922800 ITT GOES DCMC 15 15 0
FT. WAYNE, IN HUBER
29500 SUBS "VARIOUS" MISCELLANEOUS GOES DCMC 0.1 0.1 0.1
SUBCONTRACTORS HUBER
30008 BALL HST DCMC 0.1 0 0
BOULDER, CO STICKA
30192 TRW TDRS DCMC 0 0 0
REDONDO BEACH, CA DAFNIS
30350 LOCKHEED-MARTIN NOAA/TIROS | bCMC 4 4 4
EAST WINDSOR, NJ DANEY
30355 BALL SBUV-2 DCMC 0.1 0.1 0.1
BOULDER, CO DANEY
30384 ITT NOAA/TIROS | bCMC 25 25 25
FT. WAYNE, IN DANEY
30503 LOCKHEED-MARTIN GGS DCMC 0 0 0
EAST WINDSOR, NJ ROBINSON
30601 LOCKHEED-MARTIN NOAA DCMC 0 0 0
PRINCETON, NJ DANEY
30722 MCDONNELL DOUGLAS OoLS DCMC 3 3 3
HUNTINGTON BEACH, KOEHLER
CA
30800 SBRC EOS AM DCMC 13 13 13
GOLETA, CA ROBINSON
30943 UNIV. OF MICHIGAN INMS ONR 0.1 0.1 0
ANN ARBOR, MI KOLECKI
30945 UNIV. OF MICHIGAN GCMS ONR 0.1 0 0
ANN ARBOR, MI KOLECKI
30955 UNIV. OF MICHIGAN GCMS ONR 0 0 0
ANN ARBOR, MI KOLECKI
31000 ALLIED SIGNAL STGT/WSTGT | DCMC 0.85 0 0
LAS CRUCES, NM MARVRAY
31227 IDEAS SSC DCMC 0.1 0.1 0.1
COLUMBIA, MD COUNTS
UNIVERSITY OF
31289 ARIZONA HST ONR 0 0 0
TUCSON, AZ STICKA
31443 TRW 2 PHASE FLOW| DCMC 0.1 0 0
REDONDO BEACH, CA GRINER
31481 HERCULES OoLS DCMC 0.3 0.3 0.3
MOGNA, UT KOEHLER




FORECAST OF CAS QUALITY SUPPORT TO GSFC
FORECASTS ARE IN FULL-TIME EQUIVALENTS (FTE = 1695 HOURS) AND INCLUDE FUNCTIONS "I*, "P" AND

Q"
GSFC NAS5-# (OR PROJECT FY97 FY98 FY 99
SUB/P.O.) CONTRACTOR FAM/SAM CAS FORECAST | FORECAST | FORECAST
31488 TRW TOMS DCMC 0 0 0
REDONDO BEACH, CA HUBER
31729 IDEA SSC DCMC 0 0 0
BELTSVILLE, MD COUNTS
31786 FAIRCHILD/OSC SSC DCMC 0.3 0.3 0.3
BELTSVILLE, MD COUNTS
31977 HUGHES XTE/TRMM DCMC 0 0 0
TORRANCE, CA KELLY
32017 IBM HST DCMC 0.1 0 0
GAITHERSBURG, MD STICKA
32043 MOTOROLA XTE/TRMM DCMC 0 0 0
CHANDLER, AZ KELLY
32044 SBRC TRMM DCMC 0 0 0
SANTA BARBARA, CA TOUTSI
AEROJET ELEC. SYS. MSU-A
32314 DIV. EOS/POES DCMC 2.4 2.4 2.4
AZUSA, CA DANEY
32389 BECHDON SSC DCMC 0.3 0.3 0.3
UPPER MARLBORO, MD COUNTS
32391 F&M SSC DCMC 0.2 0.2 0.1
WESTMINSTER, MD COUNTS
32464 TRW TRMM DCMC 0 0 0
REDONDO BEACH, CA TOUTSI
32467 ADCOLE TRMM DCMC 0 0 0
MARLBOROUGH, MA TOUTSI
32468 UNIV: CO;%SP(.:EOR ATM. EOS/SOLSTICE| DCMC 0.1 0.1 0.1
BOULDER, CO TBD
32500 LOCKHEED-MARTIN EOS AM DCMC 4 3 0
PRINCETON, NJ ELLIS
32539 FAIRCHILD/OSC SSC DCMC 0.2 0.2 0.2
BELTSVILLE, MD COUNTS
32542 LOCKHEED-MARTIN METSAT DCMC 0.5 0.5 0.5
CAMDEN, NJ DANEY
32600 JACKSON & TULL SSC DCMC 0.7 0.7 0.7
BELTSVILLE, MD COUNTS
32625 LORAL CONIC ACE DCMC 0 0 0
SAN DIEGO, CA CLAFFY
32626 CALTECH ACE INST. ONR 0 0 0
PASADENA, CA CLAFFY
32626 PO 859973 LITTON ACE INST. DCMC 0 0 0
COLLEGE PARK, MD CLAFFY
32631 SBRC LANDSAT VIl | DCMC 0 0.2 0
GOLETA, CA BUCKNER
32633 LOCKHEED-MARTIN LANDSAT VIl | DCMC 1.7 1.7 0
VALLEY FORGE, PA BUCKNER
32650 SWALES SSC DCMC 0.5 0.5 0.5
BELTSVILLE, MD COUNTS




FORECAST OF CAS QUALITY SUPPORT TO GSFC
FORECASTS ARE IN FULL-TIME EQUIVALENTS (FTE = 1695 HOURS) AND INCLUDE FUNCTIONS "I*, "P" AND

Q"
GSFC NAS5-# (OR PROJECT FY97 FY98 FY 99
SUB/P.O.) CONTRACTOR FAM/SAM CAS FORECAST | FORECAST | FORECAST
32667 MCDONNELL DOUGLAS MOLA 1l DCMC 0 0 0
ST. LOUIS, MO KOLECKI
32694 SUB IDEAS MOLA Il DCMC 0 0 0
COLUMBIA, MD KOLECKI
32799 HUGHES HST DCMC 0.1 0.1 0.1
DANBURY, CT STICKA
32864 BALL HST DCMC 13 13 13
BOULDER, CO STICKA
32900 HUGHES TDRS H/I/J DCMC 1 1 1
EL SEGUNDO, CA DAFNIS
32911 LOCKHEED-MARTIN TIROS DCMC 0.1 0.1 0.1
CAMDEN, NJ DANEY
32921 ITT AVHRR/HIRS | DCMC 0.2 0.2 0.2
DANEY
32933 MCDONNELL DOUGLAS MELVS DCMC 0.6 1 1
HUNTINGTON BEACH, KOEHLER
CA
32940 CTA SSC DCMC 0.8 0.8 0.8
ROCKVILLE, MD COUNTS
32954 TRW EOS PM DCMC 2 4 4
REDONDO BEACH, CA ROBINSON
32989 UNIV. OF MICHIGAN PLANET B ONR 0.1 0.1 0
ANN ARBOR, MI KOLECKI
38494 HUGHES HST DCMC 0 0 0
DANBURY, CT STICKA
50000 LOCKHEED-MARTIN HST DCMC 3 3.5 2.6
SUNNYVALE, CA STICKA
60000 HUGHES EOS DIS DCMC 1 1 1
LANDOVER, MD HAMMER
NDPR-S5-22643-F JHU APL ACE NAV 0.05 0 0
LAUREL, MD CLAFFY PRO
PO S-22643-F BALL ACE DCMC 0 0 0
BOULDER, CO CLAFFY
NDPR-S-22643-F SAFT ACE DCMC 0 0 0
POITIERS, FRANCE CLAFFY
NDPR-S-29767-F JHU/APL ACE/ULEIS NAVY 0 0 0
LAUREL, MD CLAFFY
ACE
NDPR-S-29767-F SUB SEAKR RECORDER DCMC 0 0 0
TORRANCE, CA CLAFFY
NDPR-S-29767-F SUB APPLIED SOLAR ACE CELLS | bCMC 0 0 0
CITY OF INDUSTRY, CA CLAFFY
RFP 5-74238/178 TRW EDOS DCMC 0 0 0
LANHAM, MD MARVRAY
97046 UNIV. OF COLORADO EOS/HRDLS | DCMC 0.1 0.2 0.3
BOULDER, CO PERISON




FORECAST OF CAS QUALITY SUPPORT TO GSFC
FORECASTS ARE IN FULL-TIME EQUIVALENTS (FTE = 1695 HOURS) AND INCLUDE FUNCTIONS "I*, "P" AND

Q"
GSFC NAS5-# (OR PROJECT FY97 FY98 FY 99
SUB/P.O.) CONTRACTOR FAM/SAM CAS FORECAST | FORECAST | FORECAST
LAMB S/C UNKNOWN LAMB DCMC 0.1 0.1 0.2
KOLECKI
LAMB INST UNKNOWN LAMB DCMC 0.1 0.1 0.1
KOLECKI
TRACE/WIRE LAPR SMEX DCMC 0 0 0
PALO ALTO, CA COUNTS
GOES NO/PQ S/C UNKNOWN GOES DCMC 0 2 3
HUBER
96090 ITT GOES DCMC 3 3 3
FT. WAYNE, IN HUBER
97181 SXI GOES DCMC 0.6 1 1
HUBER
GOES NO/PQ MISC. SUBS GOES DCMC 0 0.2 0.2
HUBER
96082 MOTOROLA TRANS:ONDE DCMC 0.1 0.1 0.1
KELLY
96083 CINCINNATI ELEC. TRANSQONDE DCMC 0.1 0.1 0.1
KELLY
CODE 737
PHASED
RFP5-59272-275 HARRIS ARRAY DCMC 0.1 0.1 0.1
ANTENNA
KELLY
30935 osC TOMS DCMC 0.1 0.1
POMONA,CA HUBER
97063 TECHSTAR SMEX DCMC 0.2 0.2 0
COUNTS
SOUTHWEST RESEARCH IMAGE
96020 INST. INSTM'TS DCMC 0.2 0.4 0.4
SAN ANTONIO, TX CLAFFY
SwRI-83824 LMMS IMAGE/SC DCMC 0.2 0.4 0.4
SUB TO 96020 SUNNYVALE, CA CLAFFY
IMAGE
97122 EAGLE PICHER BATTERY DCMC 0.1 0.3 0
COLORADO SPRINGS CLAFFY
TOTAL ONR/NAVY FTEs 0.45 0.3 0.1
TOTAL ONR/NAVY HRS 762.75 508.5 169.5
TOTAL DCMC FTEs 44.15 46.2 39.3
TOTAL DCMC HOURS 74834.25 78309 66613.5
TOTAL CAAS FTEs 44.6 46.5 39.4
TOTAL CAAS HOURS 75597 78817.5 66783
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OSSMA Participation by GSFC Project

NASA MISSION
UPN GgLFJgTPgSéEgT ENTERPRISE PES}‘:\EET MISSION ASSURANCE SERVICES/PRODUCTS FY97 ASSURANCE
CUSTOMERS RESOURCES/FTE
PARTICIPATION FY98 | FY99 | FY0O0
Requirements development, contract monitoring, Technical evaluations,
Design, Non-Conformance & Failure evaluation & resolution.
218 TDRS H,I,J MTPE Fabrication, |Review of contractor safety documentation, assessment to project 4.3 3.7 3.5
Test manager. Consultation and support for reliability engineering,
environmental testing, and software.
Requirements development, contract monitoring, Technical evaluations,
Design, Non-Conformance & Failure evaluation & resolution.
225 EOS AM-1 MTPE Fabrication, |Review of contractor safety documentation, assessment to project 10.6 1.7 7.0
Test manager. Consultation and support for reliability engineering,
environmental testing, and software.
Requirements development, contract monitoring, Technical evaluations,
Design, Non-Conformance & Failure evaluation & resolution.
226 EOS PM-1 MTPE Fabrication, |Review of contractor safety documentation, assessment to project 10.6 | 8.6 6.6
Test manager. Consultation and support for reliability engineering,
environmental testing, and software.
Requirements development, contract monitoring, Technical evaluations,
EOS LASER ALT De_sigr_1, Non_—Conformance & Failure evaluation & resolution. _
227 MTPE Fabrication, |Review of contractor safety documentation, assessment to project 2.7 3.3 4.3
(GLAS INSTR) . . ) .
Test manager. Consultation and support for reliability engineering,
environmental testing, and software.
Requirements development, contract monitoring, Technical evaluations,
Design, Non-Conformance & Failure evaluation & resolution.
228 EOS CSF CHEM MTPE Fabrication, |Review of contractor safety documentation, assessment to project 4.2 4.8 4.8
Test manager. Consultation and support for reliability engineering,
environmental testing, and software.
Requirements development, contract monitoring, Technical evaluations,
Design, Non-Conformance & Failure evaluation & resolution.
258 EO-1 MTPE Fabrication, |Review of contractor safety documentation, assessment to project 4.9 2.3 0.0
Test manager. Consultation and support for reliability engineering,
environmental testing, and software.




OSSMA Participation by GSFC Project

NASA MISSION
UPN GgEnggﬁéggT ENTERPRISE PES";I;ET MISSION ASSURANCE SERVICES/PRODUCTS FY97 ASSURANCE
CUSTOMERS RESOURCES/FTE
PARTICIPATION FY98 [ FY99 | FY0O0
Requirements development, contract monitoring, Technical evaluations,
Design, Non-Conformance & Failure evaluation & resolution.
259 ESSP MTPE Fabrication, |Review of contractor safety documentation, assessment to project 1.1 1.3 1.1
Test manager. Consultation and support for reliability engineering,
environmental testing, and software.
EP / FM-3
Operations [Mission launched EP/FM-3 Minimal on-orbit support
419 TOMS MTPE FM-5 Mfg, & [FM-5 Mfg and test verification (for interface to Russion Meteor). 0.5 0.6 0.5
Test
Design, Consultation and support for reliability engineering, environmental testing
428 EOSDIS/EDOS MTPE Devlopment, ' 2.7 2.6 2.6
and software.
Test
Launch / Safety Processing. Full Safety System program implementation,
437 TRMM MTPE Launch consultation and support. for reliability englneerllng.,.enV|ro.nmer.1taI testing, 07 0 0.0
and software. Consultation and support for reliability engineering,
environmental testing, and software.
Development [Review of contractor safety documentation, launch range presentation,
634 LANDSAT MTPE Fabrication, [and mission safety certification. Consultation and support for reliability 7.5 0 0.0
Test engineering, environmental testing, and software.
409 |IDIQ SEB SUPPORT MTPE /. Space Contra_ct SEB Part|C|pat|on._ Consultation and support for reliability engineering, 01 0 0.0
Science Evaluation [environmental testing, and software.
4 satellites in
operation, |Participation in failure review board for operational satellites. In-plant
5 satellites in [monitoring and surveillance of production. Review of new designs.
615 POES MTPE, & NOAA production, |Review of contractor safety documentation, launch range presentation, 20.4 | 16.4 | 10.0
various mods |and mission safety certification. Consultation and support for reliability
in engineering, environmental testing, and software.
development




OSSMA Participation by GSFC Project

NASA MISSION
UPN GgEnggﬁéggT ENTERPRISE PES}‘:\EET MISSION ASSURANCE SERVICES/PRODUCTS FY97 ASSURANCE
CUSTOMERS RESOURCES/FTE
PARTICIPATION FY98 [ FY99 | FY0O0
8/9/10 - 8/9/10 - Participation in ground operations systems. L & M- mfg. & test
Operations [verification. N & Q - MA support to RFP & review of proposals. Review
616 GOES MTPE, & NOAA | L/M - Mfg & |of contractor safety documentation, launch range presentation, and 247 | 25.6 | 26.8
Test, N & Q {mission safety certification. Consultation and support for reliability
Phase CD |engineering, environmental testing, and software.
211 ACE Space Science Launch Fu_II S_qfety S;_/sterr_l program |mplementat|_on. Consultation and support for 0.0 00 0.0
reliability engineering, environmental testing, and software.
Design, Requirements development, contract monitoring, Technical evaluations,
265 FUSE Space Science Fabrication, [Non-Conformance & Failure evaluation and resolution. Consultation and| 0.6 0 0.0
Test support for reliability engineering, environmental testing, and software.
Requirements development, contract monitoring, Technical evaluations,
Design, Non-Conformance & Failure evaluation & resolution. MAP-full safety
287 |MAP/IMAGE /LENA| Space Science Fabrication, [program implementation |IMAGE-mission contractor safety support 126 | 9.9 4.2
Test LENA-instrument level safety data development. Consultation and
support for reliability engineering, environmental testing, and software.
399 SXG PROGRAM Space Science | Development Reqwrements D(_evelopment. Cpnsultatlon and support for reliability 01 01 00
engineering, environmental testing, and software.
430 EQUATOR-S Space Science Design Consultation and support for reliability engineering, environmental testing, 01 01 0.0
and software.
INTERNATIONAL _ Varied safety system su_pport, from partial thro.ug_h. full safety s_ystem
440 Space Science All phases |development. Consultation and support for reliability engineering, 2.3 0.3 0.0
PROJECTS . ;
environmental testing, and software.
689 MIDEX/UNEX Space Science Full reliability engineering risk management implementation. 0.1 3.5 5.2

c-3




OSSMA Participation by GSFC Project

NASA MISSION
UPN GgLFJ(S:TP(;\?I\E]FEgT ENTERPRISE PES}‘:\EET MISSION ASSURANCE SERVICES/PRODUCTS FY97 ASSURANCE
CUSTOMERS RESOURCES/FTE
PARTICIPATION FY98 | FY99 | FY0O0
628 CASSINI - CIRS Space Science Instrument Iev_el §§fety dgta pfackage Qevelopment. Qonsultatlon and 0 0 0.0
support for reliability engineering, environmental testing, and software.
CASSINI : Instrument level safety data package development. Consultation and
6286702 INMS./GCMS Space Science support for reliability engineering, environmental testing, and software. 0 0 0.0
854 SPARTAN Space Science All phases Fu_II S.a_fety System program |mplementat|_on, consultation and support for 05 0 0.0
reliability engineering, environmental testing, and software.
879 | SPARTAN STUDIES| Space Science All phases 0.7 1.6 1.4
864 SMEX Space Science All phases Fu_II S_qfety S)_/stem_ program |mplementat|_on, consultation and support for 4.2 02 01
reliability engineering, environmental testing, and software.
HITCHHIKER/ . Full Safety System program implementation, consultation and support for
926 SPARTAN Space Science All phases reliability engineering, environmental testing, and software. 1131 91 91
953 SPARTAN 208 Space Science Fu_II S_qfety S)_/stem program |mplementat|_on, consultation and support for 1 1 03
reliability engineering, environmental testing, and software.
Fabrication, |Launch Services, Safety compliance on launch vehicle service
262 OLS Delivery, |contractors, oversight of payload safety. Consultation and support for 8.6 9.8 9.9
Launch reliability engineering, environmental testing, and software.
458 HST PROJECT Service, Fu_II S_qfety S)_/stem program |mplementat|_on, consultation and support for 336 | 328 | 339
Development |reliability engineering, environmental testing, and software.




OSSMA Participation by GSFC Project

NASA MISSION
UPN GgLFJgTPgSéEgT ENTERPRISE PES}‘:\EET MISSION ASSURANCE SERVICES/PRODUCTS FY97 ASSURANCE
CUSTOMERS RESOURCES/FTE
PARTICIPATION FY98 | FY99 | FY0O0
465 SAC-C PROJECT Development Fu_II S.a_fety System program |mplementat|_on, consultation and support for 04 04 0.0
reliability engineering, environmental testing, and software.
Safety compliance on launch vehicle service contractors, oversight of
566 NOAA/TITAN payload safety. Consultation and support for reliability engineering, 0.3 0.2 0.2
environmental testing, and software.
881 UNEX Consultation and support for reliability engineering, environmental testing, 01 01 0.0
and software.
344 CODE 600 RTOPS Consultation and support for reliability engineering, environmental testing, 05 0 0.0
and software.
370 PHOENIX Consultation and support for reliability engineering, environmental testing, 04 04 0.0
and software.
Varied safety system support, from partial through full safety system
839 SIRTF/IRAC/GLAST development. Consultation and support for reliability engineering, 3.4 4.5 2.5
environmental testing, and software.
MANPOWER TOTALS in FULL TIME EQUIVALENTS 216182171




Appendix D

Code Q Funded Programs



UPN 323 Cost Plan

UPN #

323-01

323-08-01
323-08-05
323-08-04

323-46

323-48-02

323-48-01

323-49-01

323-49-03

323-49-04

323-72

Owner

Pearson

Pajerski
Hyatt

Pajerski

Hyatt

Maristch

Pearson

Cummings

Waterbury

Blackwood

Milne

Org.

303

550
302
550

302

303

303

312

310

313

302

Task Objective

To prepare a plan for use by all GSFC organizations to implement software configuration
management to meet the requirements of ISO 9000.

To develop a course on software process improvement program management.
To update the Software Engineering Management "Risk Management" course.

To develop adaptability evaluation criteria for process models and procedures.

To provide tools to support the identification of system areas where system safety
analytical methods and techniques should be focused.

Establish a performance evaluation system for products and services, for GSFC and
suppliers, which includes the requirements of ISO 9001, The Concept of Risk as a

Resource, Performance Based Contracting, The Advanced Quality Systems, and the PDI.

To expand the existing GSFC procedure to provide the ability to assess mission risk
based on software lifecycle and tailoring of the mission software requirements and the
ability to do inline software assessment of a mission as it proceeds.

The purpose of this effort is to maintain NASA’s workmanship standards, add new
standards as required, and to merge the NASA standards into commercial requirements
where applicable.

To enable quick identification of potential reliability problems by value-added processing
of Alert data and the maintenance of that data in a high-quality, easily accessible format
which can be cross-referenced to NASA project parts lists.

To maintain and enhance the FRED on-line database mgmt. system. Prototype
processes leading to one NASA experience information database system.

To develop engineering and management tools to provide guidance in the development,
implementation and tailoring of test programs, and to develop new, improved, and more
cost effective testing techniques.

Funding Requested ($K)

FY98 FY99 FYO00
135.0 33.8 0.0
120.0 0.0 0.0
132.0 0.0 0.0
150.0 30.0 0.0
65.0 75.0 0.0
407.2 407.2 0.0
62.5 0 0
150.0 100.0 100.0
50.0 150.0 150.0
370.0 370.0 370.0
655.0 650.0 0.0




UPN 323 Cost Plan

UPN #

323-73

323-74

323-78

323-79

323-93-01
323-93-02

323-93-03

323-93-04

323-95-01

323-95-02

Owner

Remez

Maristch

Chern

Shaw

Pearson

Maristch

Maristch

Remez

Maristch

Maristch

Org.

302

303

313

312

303
303

303

302

303

303

Task Objective

In a joint endeavor with JPL, to develop and implement “smart” processes that will assist
in optimizing Mission Assurance programs for all flight hardware types and combinations
based on flight and ground experiences, .

To develop 1.tools to measure true cost of S&MA, and 2.ways of identifying and
mitigating risk. To document historical mission approaches for lessons learned.

To develop procedures and documentation for use of the SLAM in non-destructive
evaluation of more complex electronic components.

New technology validation, assessment and information dissemination for EEE,
Advanced Interconnect, and Radiation Effects technologies.

To develop a software quality assurance training course.

To develop courses in fastener technology and usage of the NASA Alert database.
Perform Subject Matter Expert related activities for GSFC, for all PDI modules developed
during FY97 and FY98

To develop a web-based course for Chapter 2 of the new NASA Reliability, Availability
and Maintainabilitiy (RAM) Technical Standard.

Assurance Functions for NASA Contracts” to a NASA Procedures and Guidelines
document.

To establish and implement a process that creates and updates a common database to
ensure that NASA SRM & QA acronyms and definitions are identified and kept current.

TOTAL UPN 323

Funding Requested ($K)
FY98 FY99 FYOO
250.0 150.0 150.0
150.0 150.0 0.0
125.0 155.0 0.0

1,650.0 1,650.0 1,885.0
135.0 0.0 0.0
60.0 0.0 0.0
45.0 36.0 36.0
60.0 0.0 0.0
40.0 0.0 0.0
40.0 0.0 0.0

4,851.7 3,957.0 2,691.0
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